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Subject: 

King Highway Landfill Operable Unit 3 (May 2011) 

Dear Keith: 

Attached is the May 2011 Monthly Progress Report for the King Highway Landfill 
Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo River 
Superfund Site (Site) as per Section XVI of the Administrative Order by Consent for 
the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on 
February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AOC, 
after a Certificate of Completion of Construction is issued by the Michigan Department 
of Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of 
Completion of Construction) of the AOC, progress reports shall be submitted pursuant 
to the schedules set forth in the plans identified in the SOW. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS of New York, Inc. 

ENVIRONMENTAL 

Date: 

May 31, 2011 

Contact: 

Michael Hassett 

Ptione: 

315.671.9266 

Email: 

Michael.Hassett@arcadis-us.con 

Our ref: 

B0064583.0002.00675 

Michael Hassett, P.E. 
Senior Environmental Engineer 

Copies: 

Garry Griffith, P.E., Georgia-Pacific LLC 
Daria Devantier, Michigan Department of Environmental Quality 
Michael Berkoff, USEPA Region 5 
Patrick McGuire, ARCADIS 
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MONTHLY PROGRESS REPORT FOR THE KING HIGHWAY LANDFILL OPERABLE UNIT 3 OF THE 
ALLIED PAPER, INC./PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE 

MAY 2011 

PREPARED MAY 31, 2011 

ON BEHALF OF GEORGIA-PACIFIC LLC 

SUBMITTED TO 

KEITH KRAWCZYK, PROJECT COORDINATOR 
REMEDIATION AND REDEVELOPMENT DIVISION 

MICHIGAN DEPARTMENT OF ENVIRONMENTAL QUALITY (MDEQ) 



MONTHLY PROGRESS REPORT FOR THE KING HIGHWAY LANDFILL OPERABLE UNIT 3 OF THE 
ALLIED PAPER, INC./PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE 

MAY 2011 

Remedial Activities 

• On May 2, ARCADIS (Mike Hassett) submitted to MDEQ (Keith Krawczyk) the April 2011 Monthly 
Progress Report for the King Highway Landfill Operable Unit 3 of the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site (KHL OU3). 

• On May 7, Terra Contracting, LLC (Terra) installed two new vents at the storage shed located at the 
southwest comer of the KHL, and on May 14 retrofitted those two existing vents and installed two 
new vents. 

• On May 11, Terra and Campbell Murch Memorials completed installation of five granite slab and 
concrete base permanent markers within the Parcel C boundary; with one permanent marker being 
installed at each of the four corners, and an additional permanent marker installed in approximately 
the center of Parcel C. 

• On May 18, ARCADIS (Mike Hassett) sent MDEQ (Keith Krawczyk) a notification letter indicating that 
the implementation of the in-place containment with institutional controls scenario for the MDOT R-0-
W (i.e., placement of permanent markers within the Parcel C boundary) had been completed. 

• On May 18, Michigan Department of Attomey General (MDAG; Polly Synk) circulated preliminary 
draft Restrictive Covenants for the KHL OU and Mill Lagoons, as well as updated guidance regarding 
the associated legal descriptions and survey plans, to Georgia-Pacific and MDEQ for review and 
discussion. 

• On May 23, representatives from MDAG, MDEQ, Georgia-Pacific, and ARCADIS participated in a 
conference call to discuss: (a) the current status of the modified AOC schedule for completing 
response activities at the KHL, and the next steps toward completing the remaining items identified in 
the schedule; (b) the restrictive covenants for the KHL OU and Mill Lagoons; (c) the revised Final 
Report for Completion of Construction; (d) the revised Post-Closure Operation and Maintenance Plan; 
and (e) future MDEQ/Camp Dresser and McKee (CDM) oversight during landfill gas monitoring and 
groundwater sampling activities. 

• On May 31, Georgia-Pacific submitted a letter notifying MDEQ that the Project Coordinator role for 
the KHL OU is being transitioned from Mark Brown to Patrick McGuire effective June 1, 2011. 

Operation, Maintenance and Monitoring Activities 

• The week of May 9, ARCADIS conducted the 2011 annual post-closure groundwater sampling event, 
including the collection of daily water level measurements. 

• On May 12, ARCADIS conducted the 2011 2"" quarter post-closure landfill gas monitoring event. 

• On May 11, Terra conducted the 2011 2"** quarter post-closure landfill inspection. 
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• On May 23, on behalf of Georgia-Pacific, ARCADIS submitted the 2011 2"'* quarter post-closure 
landfill gas monitoring report. 

Upcoming Activities 

• Upon receipt of the analytical data associated with the 2011 annual post-closure groundwater 
sampling event, ARCADIS will begin data validation. The validated data report and summary table 
will be submitted to MDEQ within 60 days of sample collection - i.e., on or before July 10, 2011. 

• Within 30 days of issuing the above-referenced May 18 notification letter (i.e., June 17), Georgia-
Pacific will submit the Notification of Completion of Construction, along with Deliverables 12 and 14, 
to MDEQ for its review. 

• Georgia-Pacific will provide MDAG and MDEQ with comments on the preliminary draft Restrictive 
Covenants circulated on May 18, and will also provide revised legal descriptions and survey plans 
pursuant to the updated guidance provided by MDAG/MDEQ. 

G:\aientsAGP KHL\05 Con<!S|>on)ence\May 2011 Monthly Repoit_1251111324.ilocx 
CrariKlby IPH 
60064583 67S 

file://G:/aientsAGP



